

Regional Transportation Coordinating Councils and Transit Coordination Assistance Projects

Phase Status as of July 1, 2021

Minnesota Council on Transportation Access MCOTA

Regional Transportation Coordinating Councils RTCC

Operational Implementation Plan Phase 2	Implementation of Comprehensive Work Plan Phase 3	Implementation of Comprehensive Work Plan Phase 4
--	--	--

6W RTCC	Southwest RTCC	East Central RTCC
---------	----------------	-------------------

Stearns, Benton, Sherburne, Wright Counties RTCC	Headwaters RTCC Inactive July 1, 2021 – June 30, 2022	Mid-Minnesota RTCC
--	--	--------------------

Arrowhead RTCC

Northwest RTCC

Region Five RTCC

Region 4 RTCC

Transit Coordination Assistance Projects TCAP

Organizational Plan	Operational Implementation Plan	Implementation of Comprehensive Work Plan
---------------------	---------------------------------	---

Hennepin TCAP	Anoka TCAP	Dakota TCAP
---------------	------------	-------------

Scott/Carver TCAP

Newtrax TCAP
(Ramsey County)

Washington County TCAP